

July 31th, 2009

To: Don Lewis, Ian Madin

Subject: Oregon LiDAR Consortium- Oregon North Coast Acquisition

Client Contact Don Lewis, Ian Madin  
 Acquisition Manager Eric McNeill- 503.505.5103  
 Project North Coast  
 Status Active

### Project to Date

Total AOI Acres Complete 958,435  
 Total AOI Acres 979,863  
 % Complete 98%

### 2008

2008 AOI Acres Acquired 93,903  
 % AOI Acquired 10%  
 Days on Project 15  
 # Days flown 8  
 Percent Flyable Conditions 34%  
 Avg. Hrs Flown/Day 2.0  
 Avg. Acres/Day 6,260

### 2009

2009 AOI Acres Acquired 864,532  
 % AOI Acquired 88%  
 Days on Project 78  
 # Days flown 44  
 Percent Flyable Conditions 43%  
 Avg. Hrs Flown/Day 2.6  
 Avg. Acres/Day 11,084

