

September 7, 2010

To: Don Lewis, Ian Madin

Subject: Mt. Shasta

Client Contact Oregon LiDAR Consortium
Acquisition Manager Eric McNeill- 503.505.5103
Project Mt Shasta
Status Completed 9/2/2010

AOI Acres Complete 297,367
Total AOI Acres 297,367
% Completed 100%
Days on Project 15
Days flown 13
Percent Flyable 67%
Avg. Hrs Flown/Day 4.4
Avg. Acres/Day 19,824

